

002552

(B) Gm/Vangoda Start Jan 1/82

Phase VII Jan 1/82 stockpile
 655,000 SDT Remani (732,000)
 + 154,000 SDT
 - 166 days @ 5125 SDT/DAY

Phase VII Jan 1/82 to June 15/82

Phase VIII start. ~~Nov 1/82~~ at latest

∴ Gap 138 days @ 5125 = 707,000 SDT Oxide Stockpile.
 710,000

Phase VIII Nov 1/82 - 2,014,000 SDT (2,120,000 SDT)
 - 393 days @ 5125 SDT/DAY
 $\frac{61}{232}$

∴ Phase VIII Nov 1/82 to Nov 28/83.

Gap Nov 28/83 → Mar 1/84 - or less
 Gap 93 days @ 5125 SDT/DAY = 477,000 SDT Oxide Stockpile.

(C) Gm/Vangoda Start Jan 1/84