

**MEMORANDUM**

TO: D. Bohach FROM: R. H. Marshall  
 SUBJECT: 1974 Dump Site Drilling DATE: August 15, 1974

Please have D. Hawson proceed with the altered diamond drilling schedule which he outlined in his memo on this subject dated August 14, 1974.

*M.B.*

RHM:mb

## MEMORANDUM

TO: D. Bohach FROM: D. Hanson

SUBJECT: 1974 DUMP SITE DRILLING DATE: August 14, 1974

In a memo to R. H. Marshall dated July 25, 1974, D. S. Jennings proposed three drill hole locations to test for the possibility of sulfides at depth in the area of the east side waste dumps. Holes DDH 74-DS2 and DDH 74-DS3 should be drilled as soon as possible since the 4030 haul road is already under construction and should be completed within 2-4 weeks.

Arctic Diamond Drilling has informed us that they will require 2-3 weeks to obtain sufficient drill rod for a 1000 foot hole.

It is recommended that DDH 74-DS2 be started as soon as enough drill rod is available. The following tentative schedule is proposed for one drill:

	<u>Dates</u>	<u>Approx. Footage</u>
1) Pit Drilling	Aug. 14-Aug. 31	1400
2) 74-DS2	Sept. 1-Sept. 10	1000
3) 74-DS3	Sept. 11-Sept. 21	1000
4) Remainder of high priority pit drilling	Sept. 22-Sept. 31	1000
5) 74-DS1	Oct. 1-Oct. 10	1000
6) Low priority pit drilling	Oct. 11-open date (as weather conditions dictate)	~ 3900

Arctic may be able to supply a second drill in late September.

*D. J. Hanson*

D. J. Hanson  
Mine Geologist

DJH/mm

cc. R. H. Marshall  
D. S. Jennings

SPEED LETTER®

FROM

D Bohach

TO

ARTEL MINING CORP. LTD.

P.O. BOX 1000, FARO, Y.T.

SUBJECT

1974 Dumps site drilling

MESSAGE

DATE

2/7

19

74

FOLD

Dave Jennings has proposed some diamond drilling to investigate proposed waste dump areas. I had asked D Hansen to make recommendations on the proposal before you took over Engineering. Would you please follow up on this & give me a recommendation as to if & when Jennings' proposed drilling should be initiated.

FOLD

SIGNED

RHM

REPLY

DATE

19

FOLD

SIGNED