



Anvil Range
MINING CORPORATION

117 Industrial Road, Whitehorse, Yukon Y1A 2T8
Telephone (403)633-5588 Facsimile (403)668-6518

MEMORANDUM

To: Dick Arndt

Date: August 14, 1996

From: Doug Brownlee

cc:

Subject: Status of items relating to the Exploration Department as of Aug. 14, 1996.

MMJJ Claims

- ✓ Agreement signed between Anvil and Aurum re management of program.
- ✓ Camp in and completed.
- ✓ 77 drill hole collars surveyed and open ground located, staking in progress or starting ASAP.
- ✓ Bids from Advanced and Caron received re drilling, decision to be made today, hope to mob into property by weekend.
- ✓ Not possible to get a Kobota 41, however a Kobota 71 is available, decision (depends upon size of helicopter).
- ✓ A Bell 205 is available at Wolverine Lake (2hrs ferry time), may be cost effective to mob drill and hoe in and out of property.

Faro NW and Grum Drilling

Bids expected by the end of this week, Advanced has requested a map showing general info re the Faro NW.

Core Shack and Racks

Awaiting bids and info from Derek Condie, will talk to him today.
Area for Shack and Racks still not cleared.

Staffing

- ✓ Holly Stirling will commence work on the 26th of August.
- ✓ Janet Nyberg is working on a temporary basis and has started work on filing the Swim Basin assessment.

Computer Systems

No major problems, some with regards to hardware drivers for NT 3.51, not being supported as everything is being written for Windows 95 and NT 4.0, NT4.0 is on order (free upgrade). Will be getting a estimate re wiring the office for the LAN in the near future.

Computer Software

Lynx Geosystems gave a demo in Faro on August 7th , very interesting and seems capable of handling all of our requirements, however does not give us anything extra so as to warrant changing from Gemcom, also only ½ to ¾ of the way through conversion to Windows 95/NT.

Gemcom (Steve Cheeseman) gave a demo in Faro on August 13th , very interesting and the direction they are taking their software and how all modules relate is very good. Steve will be giving a demo of their underground planning today to Fritz. Downside is that they appear to have been in the process of upgrading their programs to a integrated DOS version and then started upgrading that to a Windows 95/NT4.0 version and therefore will be in a state of flux for at least 1 to 1½ years.

Datamine is scheduled for the middle of next week, with the people from Faro coming to Whitehorse for the demo.

Material stored at Golden Hill

Approximately ½ of the material stored at Golden Hill has been sorted, stored at the office, Lomac containers or taken to the dump. Once time is available and I am able to obtain a fork lift the rest of the material will be moved to Lomac.

Mining, Milling and Environmental have been informed that there is a large amount of material relating to their operations stored here in Whitehorse and it has been requested that they send someone to check through this material with us. Mining will do this next week while down to see the Datamine demo, Environment will do this on August 23rd .