


15251

3251



STRIPPING PROGRAM
 Giants 1 to 11 will be set to finish an area partially completed in 1939. This area lies within the 1940 than area and must be completed by July 1st.
 As the giants finish their respective areas, they will be reset in new positions progressively downstream.

DREDGED BY No. 7

Quartz Creek base line
 N 8° 35' E 3493.1

- LEGEND
- No. 13 Drill Hole
 - Original Depth of Muck
 - Pipe Line 1st Position
 - Pipe Line 2nd Position
 - Giant Standard Setup
 - Giant Cowboy Setup
 - Dredge Limit and Required Top of Bank
 - Limit of Shallow Stripping
 - Limit of Completed Stripping

YUKON CONS. GOLD CORP. LTD.
 DAWSON, Y. T.
 No. 7 STRIPPING LAYOUT
 1940 SEASON
 DRAWN BY: A.M.K. & H.K.W. SCALE 1"=100'
 TRACED BY: H.V.G.W.
 DATE: Dec 18, 1939
 REVISED: No 3521

15251

3251

e011156287