



**STRIPPING PROGRAM**

Giants 1 to 14 inclusive will be set to complete an area partially stripped in 1938. When this area or any part of it is brought to grade and the pipe and equipment become available giants 15 to 34 inclusive will be set and operated to bring the muck to grade progressively upstream.

When this has been completed a cross line will be laid from which most stripping giants 35 to 40 inclusive will advance upstream opening up new ground for the following season.

**LEGEND**

- 3/4" Drill Hole
- Original Depth of Muck
- Pipe Line 1st Position
- Pipe Line 2nd Position
- Pipe Line Advanced or Retreated in Direction Shown
- Giant Standard Setup
- Giant Convey Setup
- Dredge Limit and Required Top of Bank
- Limit of Shallow Stripping
- Limit of Completed Stripping
- Creeks and Drains
- Drift Tailings

YUKON CONS. GOLD CORP. LTD.  
 Dawson, Y.T.

**No. 6 STRIPPING LAYOUT**  
 1939 SEASON

DRAWN BY: A.M.H. & H.Y.G.W. Scale 1"=100'  
 TRACED BY: A.M.H.  
 DATE: JAN. 1939.  
 REVISED: **No 3515**