



STRIPPING PROGRAM
 Giants 1 to 20 inclusive will be set to complete an area partially stripped in 1940. As they finish their respective areas they will be reset in positions 21 to 43 inclusive. Giants 44 to 51 will advance upstream opening up new ground.

- LEGEND**
- No. 18 Drill Hole
 - Original Depth of Muck
 - Pipe Line 1st Position
 - Pipe Line 2nd Position
 - Advancing Pipe Line
 - Giant Standard Setup
 - Giant Cowboy Setup
 - Limit of Shallow Stripping
 - Limit of Completed Stripping
 - Creeks and Drains
 - Orebody Limit and Required Top of Bank

YUKON CONS GOLD CORP. LTD.
 Dawson Y.T.

No. 6 STRIPPING LAYOUT
 1941 SEASON

Drawn by: AMN & H.V.G.W. SCALE 1"=100'
 Traced by: AMN.
 Date: Nov 28, 1940
 Revised: **Nº3528**