



- LEGEND**
- No. 39 Drill Hole
 - Original Depth of Muck
 - Pipe Line 1st Position
 - Pipe Line 2nd Position
 - Giant Standard Setup
 - Giant Cowboy Setup
 - Dredge Limit and
 - Required Top of Bank
 - Limit of Shallow Stripping
 - Limit of Completed Stripping
 - Creeks and Drains
 - Drift Tailings
 - Power Lines

STRIPPING PROGRAM

Giants 1 to 21 will be set to finish an area partially completed in 1939. The slide along the left limit will be handled in a manner similar to that employed last year, i.e. blowing them upstream onto completed ground with advancing giants closely spaced and then removing the uncovered muck.

As the giants complete their respective areas they will be reset in new positions starting with giant 22 and then progressing in numerical order.

YUKON CONS. GOLD CORP. LTD.
 DANSON Y.T.

No. 8 STRIPPING LAYOUT
 1940 SEASON

Drawn by: ANAN & HUGH SCALE: 1" = 100'
 Traced by: H.V.W.
 DATE: NOV. 5, 1939
 REVISED: No 3522