



- LEGEND**
- 22 Drill Hole
  - Original Depth of Muck
  - Pipe Line 1st Position
  - Pipe Line 2nd Position
  - Advancing Pipe Line
  - Giant Standard Setup
  - Giant Cowboy Setup
  - Limit of Partial Stripping
  - Limit of Completed Stripping
  - Creeks and Drains
  - Dredge Limit and Required Top of Bank

**STRIPPING PROGRAM**

Giants 1 to 18 will be set to complete an area partially stripped in 1941. As they finish their respective areas they will be re-set in positions 19 to 33 inclusive.

Line "E" will be re-laid with 18" pipe and giants 34 to 41 inclusive will advance up-stream opening up new ground for 1943.

**YUKON CONS. GOLD CORP. LTD.**  
**DAWSON, Y.T.**

**No. 6 STRIPPING LAYOUT**  
**1942 SEASON**

DRAWN BY: H.V.G.W.      SCALE 1"=100'  
 TRACED BY: H.V.G.W.  
 DATE: Nov. 29, 1941.  
 REVISED:      **No. 3537**