MEMORANDUM 000798

To: C.H. Macdonald
From: M.0., Hampton
Date: July 15, 1967

Subject: PROPOSED DRILEING

S (T~

FARO
NW of FARO NO 1
To test deeper in area of
most westerly holes 600 feet
Line 88¥W 14OON 800 feet
Line 92W 1300R 500 feet = 1900 feet
ZOHE C
Line 28W 1900N _500 feet
Line 32W 2700N 500 feet = 1000 feet
¥ o
(FARO WO & 27) o= ?
LEE (Required for option) = 500 feet = 500 feet
J0  (Required for option) - 1000 feet = _1500 feet
(RAE & OK) 4900 feet

Contract for minimum 5000 feet

ew

\ «0s llmpton

Chief of Bxploration



To: J.E. McKinney
From: M.0. Hampton
Date: June 9, 1967
Subject: DIAMOND DRILLING

The following is the plan for phasing out the drilling on FARO,

1. Shut down machine on No 2 Zone on completion of current hole.

2. Leave machine at site in No 2 Zone.

3. Pinish hole on No 3 Zone (67-30) and demobilize that machine.

4, Resume drilling on No 2 Zone after discontinuing on No 3 Zone.
(One machine two shifts)

After the first shut down of the machine on No 2 zone, you will have an
excess of crew from which Arsenault Dismond Drilling can seleet suitable
crews to continue on the Farc and Rich jobs.

2B

M.0. lhlpton
Chief of Exploration

MOH/ew

¢¢: Ce.H, Macdnald
D. Hayes



MEMORANDUM

To: R.E. Thurmond
From: CeHe Macdonald
Date: May 31, 1967

Subject: DIAMOND DRILL PROGRAM

I have reviewed the present program with Murray Hampton with
the following figures submitted for your consideration:

(1) Complete ore investigation on No 2 Zone 1800 feet
(2) Indicate limit of No 3 Zone on the S<W.

minimum of one hole 700 feet

2500 feet

This should be our minimum development program as of June 1, 1967.

Further drilling that is required but not planned immediately is
as follows:

No 3 Zone to complete 3 holes @ 700 feet = 2100 feet
Bump Area 4 holes @000 feet = 4000 feet
N.W. end Zone No 1 = 600 feet
Faro exploration 4 holes = 2300 feet

9000 feet

e

C.H. Macdonald
Project Manager

CHM/ew

cc: «0s Hampton
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MEMORANDUM
To: C.H. Macdonald
From: M.0. Hampton
Date: May 29, 1967

Subject: REVIEW OF CURRENT DRILLING PLANS

DEVELOPMENT

FARO
Zone No 2
Approximately 9 holes @ 200' = 1800 feet

Zone No 3

Not closed off on S.W. Last longitudinal

section averaged intersections of 110+ feet.

If drilling to be carried further at this time.

Next longitudinal section 4 holes @ 700' = 2800 feet

Dump Area

4 holes @ 1000’

(not urgent and must wait until after gravity
survey, etc.)

N.W. Zone No 1
To test deeper in area of most westerly holes - 600 feet
(AX with BBS-1 O.K. for this hole, if
intersection obtained drilling program with
NQ wireline would have to be laid out)

BOBCAT (LIMESTONE LEASE)

3 holes
(AX core)

EXPLORATION (AX core)
FARQ

N.W. Zone No 1

88W 14OON - 8oo'
92W 1300N - 500

/2



Zone C
28W 1900N - 500
32W 2700N - 500
RICH

Line 56W 1000N - 600!
Line 48W 1600N - 500!

M.0u Hampton

Chief of Exploration



Anvil Mining Corporation Limited

To - _C. H. Macdonald From " R. E. Thurmond

Subject 'Development Drilling Date May 24, 1967

We are currently over budget on drilling, Our current plans should
be critically reviewed to determine the benefits. T question the
benefits except in the case of the No. 2 zone where the ore reserves
need to be firmed up.

It is my understaﬁding‘that we have delineated the No. 3 zone.
If this is true an ore reserve estimate should be brought to a

current status and reported in memo form.

Please review the development drilling program and give me your

recommendations on this point,

RECEIVED

MAY 2 7 1967

WHITEHORSE
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