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PROGRESS REPORT NUMER l.

C. L. Coleman

Managing Director,
Prospectors Airways Co. Ltd.,
1616 - 44 King St. W. Toronto, Ont.

Dear Charlie:

I visited the property this week and have the following to report.

Magnetometer Survey: An Askania survey of the main mineralized zone

: has been completed by Doal and_the anomalies obtained are shown on the

accompanying map at 200 feet to the inch. Recommendations regarding the

drilling based on the results of the survey will be found in an enclosed

letter from Ron Baker. I agree with Baker's suggestions but they raise

the point of how closely we should follow the somewhat rigid pattern of

proposed holes we laid out in Toronto before this survey was made.

’

I suggest that we conform to the pattern as closely as topography
will permit at present but where poor indications are present (such as

Hole 17) that we drill alternative holes within the anomaly.

The anomalies obtained are well defined and have sharp outlines

in the order of 200 gammas above the surrounding values. The centres

of the anomalies go as high as 500 gammas. Anomalies l to 3 are probably 7

due to zones of pyrrhotite mineralization at the borders of the deposit.
‘

This may be due to zoning as we discussed previously.

You will note that no definite anomaly is present over the discovery
zone at the creek, although the drilling has indicated our highest grade.
material is in this area. The mineralization here is mostly non-magnetic
sulphides and it would appear that the lack of an anomaly is not signif-
icant but that a well defined anomaly (in this area) is due to a high pyrr-

hotite content. we do not know enough about Number 4 anomally yet to

predict its cause, but it is possible that it is due to pyrrhotite zoning
on the other side of the deposit. However I do not intend to be unduly
influenced by the results of the geophysical work, but will follow along
with it if it agrees with our geological picture. There is considerable

detailed work to do in this zone with the magnetometer yet before we can

define the extent of the anomalies. we are pushing this end of the work,
but the soft snow in the bush hampers our progress at this time.



’

and is being caulked for service when the river opens.

Personnel: The physical condition of Bill Hamilton is such that I have

found it necessary to give him a months notice. He cannot carry out the job
of expediting in addition to the accounting and it has been necessary to have

an additional man in from the property to help him. I believe I have been for-

tunate in locating a man to replace him, in the person of Jack Grasser, Hudson

Bay Mining and Smelting Company's Whitehorse agent. He is well trained in this

phase of the work and lives here with his family. Due to some internal phlitics
with his own company he desires to make a change. I have tentatively offered him

the job at the same rate of pay and living allowance as Hamilton and he appeared
quite satisfied. If you have no objections I will take him on at the end of

the month. You will possibly recall meeting Grasser here last year ateiection

time.
'

Prospecting: Kulan and Green and three Indians have started investigating

reported sulphide occurrences within a range of 10 miles of the camp but have

been hampered with the soft snow. Green and Kulan want me to discuss a change
in the contract with you. They wish to alter Clause 5_of the contract (enclosed)
to provide for a payment on the option of $5,000. at the end of the 1st

year; $15,000. at the end of the second year; and $80,000. at the end of the‘

3rd year instead of a lump sum of $100,000. atthe end of three years. If this

is agreeable please have a new contract drawn up and forward it as soon as pos-

sible.

I have casually discussed with Kulan the matter of renegotiating the Pelly

property option for a quick settlement as suggested, but drew no positive response.
Kulan indicated however that they would be willing to give us more time on the

option if results came slowly. At any rate I have set them thinking along the

lines you suggested.

Transportation: The Yukon River broke up this week but the Pelly will

not break up for at least ten days. The barge has been pulled above high water

All the fuel on it has

been salvaged.

The Canal Road is in its worst condition at present with soft drifts

and bare patches along its length. It is not expected that it will be in

any condition for transport until June lst although this is a preliminary
estimate. Hyde appears to be waiting for us to make some sort of move to

arrange for maintainance of the road and I am being very cautious not to

indicate our position. I am pretty sure he still has lots of equipment to

bring out and will be forced to maintain the bad parts.

The drills and equipment are to arrive from_Vancouver this week and

Ashley from Boyles Bros. will be here at the same time. we will get together
on the fuel requirements and transport to Ross. From this range it looks like

the best plan would be to take the fuel and machines down in one convoy and

employ a D6 tractor to shepherd the movement and fill in any washouts etc.-

This would take place about the first of June and would coincide with the arrival

of the river boat at Ross Post. We could then take the D6 down to the property
on the barge and haul the shipment up to the camp and fix up the property road

at the same time. This will be necessary due to the late season and the wet

condition of the road.



I am rounding up bids on the use of a D6 for a month to carry out this

work and have been offered one at a rental of $1,000. so far. I may be able

to do better and will not close on anything until I obtain more information

on the road condition and our responsibility in maintaining it.

The D4 at the property is in poor shape and cannot be used for any heavy
blade work. It is being employed solely for drill moves and moving supplies
up from the lake. I have not heard from Boyles on the TD6 but no doubt Ashley
will advise me.

Recording Office: Bill Emery advises that in future all assessment work

filed under the headings of Geological, Geophysical, or Geochemical Survey will

have to be submitted to his office in triplicate with an accompanying report
and breakdown of costs. Work filed under the schedule will be the same as

usual. Ottawa bureaucracy rears its ugly head;

Enclosed for Gus Ehrlich are certificates of work addressed to Andre

Baranowski which I intercepted at this end. They should have been addressed

to us as these claims have been transferred. I will take the matter up with

Emery.
‘

Proposed changes in the Mining Act apparently got a chilly reception in

Ottawa this winter and we are stuck with the same old deal.

Whitehorse Office: The new space procured at Campbell's storage will be

ready tomorrow. Our former office has been vacated and the accounts branch

may stop the rent as of May 1st.

Yours very truly,

E. O. Chisholm

Chief Geologist.


